Fort Lee – Petersburg Partnership

Milestones



13-14 Mar 07

Assessment Visit.
Work plan development. Recommendations from commercial district assessment - basis for developing objectives and an action work plan.

Aug 06 – Jan 07

Survey Development/Completion.
Comprehensive survey of military family's needs, assess perceptions of Petersburg's downtown district. > 1,000 responses.

10-12 Oct 06

Assessment Visit.
ID assets/liabilities; economic, marketing, preservation issues connecting Fort Lee with downtown community.

Jul-Aug 06

Establish Volunteer task Forces.
Areas of concentration: Survey, Marketing & Communication, Property Development, Business Development, Physical and Visual Linkages, Heritage Tourism.

10-11 Jul 06

Introductory Visit.
Community Meeting/Public Forum.